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BACKGROUND:   
 
At the December 2002 meeting, the California Transportation Commission (Commission) took action to 
defer approval of any additional Traffic Congestion Relief Program (TCRP) applications and allocations 
due to the continuing economic challenges faced by the State.   
 
In the meantime, implementing agencies continue to submit minor application amendment requests to 
update project status.  The following list identifies those pending minor application amendment requests 
that have been received and reviewed by the Department as suitable for action.  Since all approval 
actions are being deferred by the Commission, Department and Commission staff cannot use delegated 
authority to approved the minor amendment requests.  The minor amendment requests do not seek to 
approve or allocate any new TCR funding. 
 
RECOMMENDATION:    

 
The Department recommends that the Commission approve Resolution TAA-03-03 for 12 minor 
amendments to TCRP applications.   

 
• Project #1.1 – BART to San Jose; extend BART from Fremont to Downtown San Jose in Santa 

Clara and Alameda Counties - Fremont To Warm Springs.  Minor amendment to extend project 
end date by one fiscal year.  Additional time is needed due to the development of a new alternative 
not previously considered during the preparation of the Supplemental Environmental Impact Report. 
Original TCR application approved under Resolution TA-01-03, as amended by Resolution TA-
02-05.  The Bay Area Rapid Transit District is requesting this amendment. 
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• Project #27.2 – Vasco Road Safety and Transit Enhancement Project in Alameda and Contra 
Costa Counties. - Vasco Road ACE Station Parking Facility.  Minor amendment to extend project 
end date by one fiscal year.  Right of Way acquisition could not proceed due to the suspension of 
the TCR Program in December 2002.  Original TCR application approved under Resolution TA-
01-11, as amended by Resolution TA-02-13.  The City of Livermore is requesting this amendment. 
 

• Project #28  – Parking Structure at Transit Village at Richmond BART Station in Contra Costa 
County.  Minor amendment to extend project end date by one fiscal year.  Additional time is 
needed due to agency’s inability to award a third party contract due to the suspension of the TCR 
Program in December 2002.  Original TCR application approved under Resolution TA-01-06, as 
amended by Resolution TA-02-10.  The City of Richmond is requesting this amendment. 

 
• Project #35.3 – Pacific Surfliner; triple track intercity rail line within Los Angeles County and add 

run-through-tracks through Los Angeles Union Station in Los Angeles County - Fifth Lead Track.  
Minor amendment to extend project end date by one fiscal year.  Additional time is needed to 
complete complicated signal work.  Original TCR application approved under Resolution TA-02-
02.  The Southern California Regional Rail Authority is requesting this amendment. 

 
• Project #56 – Metrolink; track and signal improvements on Metrolink; San Bernardino line in San 

Bernardino County.  Minor amendment to extend project end date by one fiscal year.  This project 
was delayed when steel slag material was encountered, sub-surface remnants of the steel 
manufacturing process done at the site in the past, requiring additional engineering and construction 
time.  Original TCR application approved under Resolution TA-00-01, as amended by Resolution 
TAA-01-05.  The Southern California Regional Rail Authority is requesting this amendment. 
 

• Project #74.1 – Pacific Surfliner; double track intercity rail line within San Diego County, add 
maintenance yard in San Diego County - Oceanside Double Track.  Minor amendment to extend 
Phase 2 – PS&E end date by one fiscal year.  Delay in the design work is the result of briefings and 
consultations requested by the City of Oceanside and the owner of the railroad, North County 
Transit District. Original TCR application approved under Resolution TA-01-13.  The California 
Department of Transportation is requesting this amendment. 

 
• Project #74.2 – Pacific Surfliner; double track intercity rail line within San Diego County, add 

maintenance yard in San Diego County - PEIR/EIS.  Minor amendment to extend end date of the 
PEIR.  Additional time is needed due to the preparation of a Strategic Business Plan that was 
developed as well as consideration of an additional element to the PEIR. Original TCR application 
approved under Resolution TA-01-13.  The Department is requesting this amendment. 

 
• Project #99.1– San Joaquin Corridor; improve track and signals along San Joaquin intercity rail line 

in seven counties - Bowles to Calwa.  Minor amendment to extend project end date by one fiscal 
year.  Additional time is needed due to a lengthy lawsuit between the Burlington Northern Santa Fe 
Railroad and a subcontractor over relation of a pipeline.  Original TCR application approved under 
Resolution TA-01-17.  The Department is requesting this amendment. 



 
CHAIR AND COMMISSIONERS Reference No.:  2.1c.(3) 

June 26, 2003 
Page 3 
 

“Caltrans improves mobility across California” 

 
• Project #121– Metropolitan Bakersfield System Study; to reduce congestion in the City of 

Bakersfield.  Minor amendment to extend study end date by one fiscal year.  Additional time is 
needed to incorporate design exceptions presented during the public review period.  Original TCR 
application approved under Resolution TA-00-01.  The Kern Council of Governments is requesting 
this amendment. 
 

• Project #139.1 – Balboa Park BART Station; phase I expansion - BART Station Improvements.  
Amend application to redirect $51,000 in TCR funds from Phase 2 – Plans, Specifications & 
Estimates (PS&E) to Phase 4 – Construction (CON) and update project schedule.  The shift of 
funds between Phase 2 – PS&E and Phase 4 – CON is needed to cover a potential cost increase 
on Phase 4 – CON; Phase 2 – PS&E costs were less than anticipated.  Additional time is needed 
so that the City of San Francisco’s Station Area planning efforts can be incorporated into the BART 
Comprehensive and Master Plans.  Original TCR application approved under Resolution TAA-02-
02, as amended by Resolution TAA-02-10.  The San Francisco Bay Area Rapid Transit District is 
requesting this amendment. 

 
• Project #149 – Purchase of low-emission buses for express service on Route 17.  Minor 

amendment to extend project end date by one fiscal year.  Additional time is needed to allow the 
contracted bus manufacturer to deliver the buses.  Original TCR application approved under 
ResolutionTA-01-06.  The Santa Cruz Metropolitan Transit District is requesting this amendment. 

 
• Project #151– Purchase of 5 alternative fuel buses for the Pasadena Area Rapid Transit System.  

Minor amendment to extend project end date by six months.  Additional time is needed due to a 
delay in completing the bid specifications, which was delayed while the City completed a report on 
the use of electric-turbine hybrid technology.  Original TCR application approved under TA-01-09.  
The City of Pasadena is requesting this amendment.                

                          
 

Attachment 



 

 
 
 

CALIFORNIA TRANSPORTATION COMMISSION 
Approval of Traffic Congestion Relief Program 

Project Application Amendment 
 

RESOLUTION TAA-03-03, 
 Amending Resolutions TA-00-01, TA-01-06, TA-01-09, 
TA-01-13, TA-01-17, TA-02-02, TA-02-05,   TA-02-10, 

TA-02-13, TAA-01-05, and TAA-02-10 
 
1.1 WHEREAS the Traffic Congestion Relief Act of 2000 (herein after referred to as 

“statute”), which was established by Chapters 91 (AB 2928) and 656 (SB 1662) of the 
Statutes of 2000, establishes the Traffic Congestion Relief Program, providing $5.39 
billion for projects throughout the State of California to reduce traffic congestion, provide 
for safe and efficient movement of goods, and provide system connectivity; and 

 
1.2 WHEREAS in accordance with Government Code Section 14556.11 the California 

Transportation Commission (Commission) has adopted guidelines, in consultation with 
the Department of Transportation (Department) and regional agencies, to implement the 
Traffic Congestion Relief Program (TCRP); and 

 
1.3 WHEREAS the statute and guidelines require applicants to specify full and complete 

project applications, including scope, cost and schedule, financial plans and funding 
sources; and 

 
1.4 WHEREAS on July 13, 2001, the Commission passed Resolution G-01-23 approving the 

policy for the delegation of authority to the Department in the approval of Minor 
amendments to applications for TCRP projects; and 

 
1.5 WHEREAS on December 11, 2002, the Commission took action to defer approval of any 

additional TCRP applications and allocations due to the continuing economic challenges 
faced by the State in accordance with Executive Order D-49-01, BL 02-21, in effect 
suspending the Department delegated authority to approve minor TCRP project 
amendments originally granted in Resolution G-01-23; and 

 
1.6 WHEREAS implementing agencies continue to submit application amendment requests 

to update project status. 
 
2.1 NOW THEREFORE BE IT RESOLVED the Commission does hereby approve the 

following 12 minor amendments to TCRP applications as submitted, with subsequent 
clarifications and revisions: 

 
• Project #1.1 – BART to San Jose; extend BART from Fremont to Downtown 

San Jose in Santa Clara and Alameda Counties - Fremont To Warm Springs.  
Original TCR application approved under Resolution TA-01-03, as amended 
by Resolution TA-02-05.  The Bay Area Rapid Transit District is requesting 
the following change that is consistent with a minor amendment approval : 
• Schedule change impacts delivery of final project by one Fiscal Year 
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• Project #27.2 – Vasco Road Safety and Transit Enhancement Project in 

Alameda and Contra Costa Counties. - Vasco Road ACE Station Parking 
Facility.  Original TCR application approved under Resolution TA-01-11, as 
amended by Resolution TA-02-13.  The City of Livermore is requesting the 
following change that is consis tent with a minor amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year  
 

• Project #28  – Parking Structure at Transit Village at Richmond BART Station 
in Contra Costa County.  Original TCR application approved under 
Resolution TA-01-06, as amended by Resolution TA-02-10.  The City of 
Richmond Redevelopment Agency is requesting the following change that is 
consistent with minor a amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year   

 
• Project #35.3 – Pacific Surfliner; triple track intercity rail line within Los 

Angeles County and add run-through-tracks through Los Angeles Union 
Station in Los Angeles County - Fifth Lead Track.  Original TCR application 
approved under Resolution TA-02-02.  The Southern California Regional Rail 
Authority is requesting the following change that is consistent with a minor 
amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year   
 

• Project #56 – Metrolink; track and signal improvements on Metrolink; San 
Bernardino line in San Bernardino County.  Minor amendment to extend 
project end date by one fiscal year.  Original TCR application approved under 
Resolution TA-00-01, as amended by Resolution TAA-01-05.  The Southern 
California Regional Rail Authority is requesting the following change that is 
consistent with a minor amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year  

 
• Project #74.1 – Pacific Surfliner; double track intercity rail line within San 

Diego County, add maintenance yard in San Diego County - Oceanside 
Double Track.  Original TCR application approved under Resolution TA-01-
13.  The California Department of Transportation is requesting the following 
change that is consistent with a minor amendment approval:  
• Project milestone schedule change from approved application.   

Schedule change does not impact delivery of final project. 
 
• Project #74.2 – Pacific Surfliner; double track intercity rail line within San 

Diego County, add maintenance yard in San Diego County - PEIR/EIS.  
Minor amendment to extend end date of the PEIR.  Original TCR application 
approved under Resolution TA-01-13.  The Department is requesting the 
following change that is consistent with a minor amendment approval:  
• Project milestone schedule change from approved application.   
 Schedule change does not impact delivery of final project. 
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• Project #99.1– San Joaquin Corridor; improve track and signals along San 
Joaquin intercity rail line in seven counties - Bowles to Calwa.  Minor 
amendment to extend project end date by one fiscal year.  Original TCR 
application approved under Resolution TA-01-17.  The Department is 
requesting the following change that is consistent with a minor amendment 
approval:  
• Schedule change impacts delivery of final project by one Fiscal Year  

 
• Project #121– Metropolitan Bakersfield System Study; to reduce congestion 

in the City of Bakersfield.  Minor amendment to extend study end date by one 
fiscal year.  Original TCR application approved under Resolution TA-00-01.  
The Kern Council of Governments is requesting the following change that is 
consistent with a minor amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year  

 
• Project #139.1 – Balboa Park BART Station; phase I expansion - BART 

Station Improvements.  Original TCR application approved under 
Resolution TAA-02-02, as amended by Resolution TAA-02-10.  The San 
Francisco Bay Area Rapid Transit District is requesting the following 
change that is consistent with a minor amendment approval:  
• Project cost increase <20%.  No net increase in project cost.  Increase 

taken from other project phase. Does not require additional funding 
commitment from appropriate agency.    

      
• Project #149 – Purchase of low-emission buses for express service on Route 

17.  Minor amendment to extend project end date by one fiscal year.  Original 
TCR application approved under ResolutionTA-01-06.  The Santa Cruz 
Metropolitan Transit District is requesting the following change that is 
consistent with a minor amendment approval:  
• Schedule change impacts delivery of final project by one Fiscal Year  

 
• Project #151– Purchase of 5 alternative fuel buses for the Pasadena Area 

Rapid Transit System.  Minor amendment to update project end date.  Original 
TCR application approved under TA-01-09.  The City of Pasadena is 
requesting the following change that is consistent with a minor amendment 
approval:  
• No fiscal year change. Meets intent of legislation that applications 

serves to program TCR funds by fiscal year;   
and 

 
2.2 BE IT FURTHER RESOLVED that all conditions stipulated in Resolution TA-02-05 for 

TCRP Sub-project #1.1 – BART to San Jose are still in effect; and 
 
2.3 BE IT FURTHER RESOLVED that all conditions stipulated in Resolution TA-02-10 for 

Project #28  – Parking Structure at Transit Village at Richmond BART Station in Contra 
Costa County are still in effect; and 
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2.4 BE IT FURTHER RESOLVED that all applicant agencies shall provide the Commission 

and the Department with a progress report on April 1st and October 1st of each year on 
actual expenditures and status of work, until the projects have been completed; and 

 
2.5 BE IT FURTHER RESOLVED that this TCRP project application approval by the 

Commission reserves the State funding for the projects as specified by the statute, and 
allows the applicant agencies to incur costs in accordance with the approved project 
application, statute and guidelines; and 

 
2.6 BE IT FURTHER RESOLVED that CTC Resolutions TA-00-01, TA-01-06, TA-01-09,  

TA-01-13, TA-01-17, TA-02-02, TA-02-05, TA-02-10, TA-02-13, TA-01-11,          
TAA-01-05, and TAA-02-10 are hereby amended. 

 
  
  


